

Change in Schedule for the Ohma Nuclear Power Plant

Electric Power Development Co., Ltd. (hereinafter, “J-POWER”) hereby announces that it has decided to revise the date for start of operation of its Ohma Nuclear Power Plant currently under construction, from the scheduled November, 2014, to a future date yet to be determined.

Aside from safety work required for environmental protection and to maintain equipment, construction work on the Ohma Nuclear Power Plant has been suspended since the occurrence of the Great East Japan Earthquake on March 11, 2011.

At this time, J-POWER is unable to provide a schedule for future work, and the date for start of operation of the plant is thus undetermined.

Note that the Company’s Electric Power Supply Plan for fiscal 2012 has been submitted on this date in accordance with this revision.

J-POWER is moving ahead to review safety enhancement measures in response to the accident at the Fukushima Daiichi nuclear power station, and based on government guidelines, will continue to work to appropriately incorporate any necessary measures. With the community’s understanding, J-POWER is putting its entire organization behind the effort to build a safer power plant on which everyone can rely.

(Description of Change)

| | Date of Commencement of Operations (scheduled) |
|-------------------|--|
| Prior to Revision | November, 2014 |
| After Revision | To Be Determined |