
 

(Table 1) Fiscal 2004 Electric Power Supply Plan  
 
1. Electric Power Development Plan 

Note: Underlined data refer to departures from the figures given in the previous Fiscal 2003 Electric Power Supply Plan. 
Figures in parentheses (  ) indicate date shown in statements for fiscal 2003. 

 

Item Type of 
Power Location Prefecture Maximu

m Output 
Power 

received by 
Start of 

construction 
Start of 

operation Remarks 

Under 
construction 

Hydroelectric 
power 

Tokuyama Gifu 400MW Chubu 9-2 FY 2008 Presentations are being made to the 
local community for the deferment of 
commissioning until 2014. 

Hydroelectric 
power 

Sagara Kumamoto 16.5MW Kyushu 18-3 
(17-3) 

23-3 
(22-3) 

In connection with the current review 
of the dam construction plan, the dates 
for the commencement of construction 
and commissioning have been 
postponed by one year. 

Thermal 
power 

Isogo 
Thermal 
Power 
Station 
Unit No.2 

Kanagawa 600MW Tokyo/Tohoku 18-2 21-7  

Under 
preparation 
for 
construction 

Nuclear 
power 

Oma 
Nuclear 
power 

Aomori 1383MW 9 Electric 
Power 
Companies 

18-8 24-3 In accordance with the Fiscal 2003 Plan 
(Amendment of Plan notified in August 
2003) 

 


