

(Table 1)

Fiscal 2008* Electric Power Supply Plan

*Japanese Fiscal Year

1. Electric Power Development Plan

Note: Underlined data refer to changes from the figures given in the previous Fiscal 2007 Electric Power Supply Plan.
 Figures in parentheses () indicate dates shown in statements for fiscal 2007.

Item	Type of Power	Project	Prefecture	Maximum Output	Start of Construction	Start of Operation	Remarks
Under Construction	Hydroelectric Power	Tokuyama	Gifu	153MW	1997-2	2014	•After completion of Tokuyama-dam, transfer of the project entity to Chubu Electric Power is planned.
	Thermal Power	Isogo Thermal Power Station Unit No.2	Kanagawa	600MW	2005-8	2009-7	
Under Preparation for Construction	Hydroelectric Power	Shinkatsurazawa	Hokkaido	16.8MW	2013-4	2016-3	
		Isawa No.1	Iwate	17.7MW	2011-4	2014	
	Nuclear Power	Ohma Nuclear Power	Aomori	1,383MW	<u>2008-5</u> (2007-8)	2012-3	•Considering the circumstances of the approval of Ohma Nuclear Power, the construction commencement date has been changed.

2. Transmission Facilities Plan

Item	Transmission Facilities	Areas	Voltage	Start of Construction	Start of Operation	Remarks
Under Preparation for Construction	Ohma Trunk Line	Ohma Nuclear Power Station ~ Mutsu Trunk Line No. 1, Tohoku Electric Power Co. Ltd.	500kV	2006-5	2010-5	