

**Table 1: Power Source Development Projects**

Category		Type	Power station	Location	Maximum-output	Start of work	Start of construction	Start of operation
Under construction	Hydroelectric	Okutadami (extension)	Fukushima Pref.	20	Jul. 1995	Feb. 1996	Jun. 2002	
		Otori (extension)	Fukushima Pref.	8.7	Jul. 1995	Dec. 1995	Jun. 2002	
		Tokuyama	Gifu Pref.	40	Dec. 1982	Feb. 1997	FY2008	
	Thermal	Tachibana Bay Thermal #1/#2	Tokushima Pref.	105x2	Dec. 1993	Nov. 1996 (#1) Mar. 1997 (#2)	Jul. 2000 (#1) Jan. 2001 (#2)	
		New Isogo Thermal #1	Kanagawa Pref.	60	Jul. 1996	Apr. 1998	Apr. 2002	
Preparation stage	Hydroelectric	First Isawa	Iwate Pref.	1.77	Jul. 1991	Apr. 2002	Apr. 2005	
		Yunotani Pump-Up	Niigata Pref.	180	Jul. 1997	Mar. 2001	Jun. 2009 (One)	
		Sarigawa	Niigata Pref.	0.44	Jul. 1997	Mar. 2001	FY2010 or later (Three) Jun. 2009	
	Thermal	Hitachi-Naka Thermal #1	Ibaraki Pref.	100	Nov. 1988	Jul. 2000	Dec. 2005	
		New Isogo Thermal #2	Kanagawa Pref.	60	Jul. 1996	Feb. 2003	Jul. 2006	
		Oguni geothermal	Kumamoto Pref.	2	Jul. 1997	Oct. 2000	Apr. 2002	
	Nuclear	Ohma Nuclear	Aomori Pref.	138.3	Jul. 1999	Mar. 2002	Jul. 2007	
Scheduled	FY1999/2000	Hydroelectric	Shin-Katsurazawa	Hokkaido	1.68	Mar. 2001	May 2007	FY2020 or later
			Sagara	Kumamoto Pref.	1.68	Jul. 2001	Jul. 2002	Mar. 2019